MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

2Q01 3Q01 4Q01 1Q02 2Q02
ID £ |Task Name Mar | Apr | May | Jun | Jul | Aug | Sep | oct | Nov | Dec | Jan [ Feb | Mar | Apr | May | Jun
9 E NEW MEL. UNIT1 SCROLL CASE 2] 316
13 |[Ed SHASTAUNIT3 2 * 421
10 E NEW MEL. UNIT 2 PEZIOMETER TUBES 19 I 3/22
40 E TRACY UNIT 1 ANNUAL 6/13 [ 6/28
11 E NEW MEL. UNIT 1 SCROLL CAS REPAIR 4/2 | 4/20
14 E SP CREEEK UNIT 1 ANNUAL 4/2 4127
41 |[Ed TRACY UNIT 2 ANNUAL 5/29 [ 6/12
15 E SHASTA UNIT 4 ANNUAL TX rehab & PAINT 4/16 6/8
42 E TRACY UNIT 3 ANNUAL 4}16 5/24
43 E TRACY UNIT 3 AND 4 DISCHARGE VALVE REP. 4}16 5124
16 E NIMBUS U1 ANNUAL 4/23
44 E TRACY UNIT 1,2,3 CO2 UPGRADE 4/23 || @/26
12 E NEW MEL. UNIT 2 ANNUAL 4/30 5/25
17 E SP CREEK ANNUAL UNIT 2 4/30 5/25
45 E TRACY UNIT 4,5,6 CO2 UPGRADE 4/16 l 4/19
46 E TRACY UNIT 5 ANNUAL 3/29 4/18
47 E TRACY UNIT 6 ANNUAL 3/29 4/18
48 E ONEILL PLANT SS & TRANSF. INSPECTION 6/26 [|6/27
49 |[Ed ONEILL UNIT 456 CO2 UPGRADE 79 [ 712
50 E O'NEILL UNIT 1 ANNUAL 7/]|_2 [ 7/25
51 E O'NEILL UNIT 1,2,3 CO2 UPGRADE 7}16 [ 719
52 E O'NEILL UNIT 2 ANNUAL 7|/19 = 88
53 E O'NEILL UNIT 3 ANNUAL 7126 - 8/15
54 E O'NEILL UNIT 4 ANNUAL 8/9 [ 8/22
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

2Q01 3Q01 4Q01 1Q02 2Q02
ID £ |Task Name Mar | Apr | May | Jun | Jul | Aug | Sep | oct | Nov | Dec | Jan [ Feb | Mar | Apr | May | Jun
22 E FOLSOM U2 ANNUAL 8/13 [ 8/24
55 E O'NEILL UNIT 5 ANNUAL 8/16 ] 9/19
56  |[E4 ONEILL UNIT 6 ANNUAL 8/23 [ o2
23 |[Ed FOLSOM U1 ANNUAL o/4 [ o1
24 E KESWICK UNIT 1 ANNUAL 9/17 10/5
21 E SHASTA UNIT 1 TX PAINTING 10/1
25 [Ed |SP CREEK TX REHAB 10/1 11/16
36 E FOLSOM U3 OVERHAUL 10/1 | 5/31
26 E KESWICK UNIT 2 ANNUAL 10/8 10/26
27 E TRINITY UNIT 1 ANNUAL 10/5; 11/2
18 E SHASTA UNIT 5 TX PAINTING & REHAB 10/|15 12/7
20 E SHASTA UNIT 2 TX PAINTING 10/|l5 [ 10/26
28 E NIMBUS U2 ANNUAL 1|0/22 [ 11/16
19 E SHASTA UNIT 3 TX PAINTING 10/29 [ 11/9
29 E KESWICK UNIT 3 ANNUAL 10/29 [ 11/16
30 |[Ed TRINITY UNIT 2 ANNUAL 1119 [ 12/21
3 E SHASTA UNIT 4 TURBINE 12/12 1/22
31 |4 CARR UNIT 1 ANNUAL 17 I 21
4 |[F4 SHASTAUNIT 5 TURBINE 1110 E 2/20
32 |[Ed CARRUNIT 2 ANNUAL 2/4 [ 31
33 |[EF® SHASTA UNIT 2 ANNUAL 3/4 [ 3129
34 E SP CREEK UNIT 1 ANNUAL 4/1 [ 4/26
35  |[Fd SP CREEK UNIT 2 ANNUAL 4129 [ 5/24
37 E SHASTA UNIT 3 ? TURBINE INSTALL
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Summary e spit
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

2Q01 3Q01 4Q01 1Q02 2Q02
ID £ |Task Name Mar | Apr | May | Jun | Jul | Aug | Sep | oct | Nov | Dec | Jan [ Feb | Mar | Apr | May | Jun
38 E TRINITY TRANSFORMER REHAB
39 E TRINITY UNIT 2 ANNUAL
8 [Ed | TRINITY UNIT 2
5 E CARR UNIT 1 TURBINE
7 [Ed TRINITY UNIT 1
6 E CARR UNIT 2 TURBINE
1 E SHASTA UNIT 1 TURBINE REPAIR
2 E SHASTA UNIT 2 TURBINE
Task [ Rolled Up Task [T External Tasks | |
Project: 2001_5V8 Progress Rolled Up Milestone 3 Project Summary ~— [i—————rm
Date: Tue 5/15/01 Milestone [ | Rolled Up Progress
Summary e spit
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

3Q02 4Q02 1Q03 2Q03 3Q03 4Q03
ID £ |Task Name Jul | Aug | sep | oct [ Nov | Dec | Jan | Feb | Mar | Apr [ May [ gun | Jul | Aug | Sep | Oct | Nov
9 E NEW MEL. UNIT1 SCROLL CASE
13 E SHASTA UNIT 3
10 E NEW MEL. UNIT 2 PEZIOMETER TUBES
40 E TRACY UNIT 1 ANNUAL
11 E NEW MEL. UNIT 1 SCROLL CAS REPAIR
14 E SP CREEEK UNIT 1 ANNUAL
41 E TRACY UNIT 2 ANNUAL
15 E SHASTA UNIT 4 ANNUAL TX rehab & PAINT
42 E TRACY UNIT 3 ANNUAL
43 E TRACY UNIT 3 AND 4 DISCHARGE VALVE REP.
16 E NIMBUS U1 ANNUAL
44 E TRACY UNIT 1,2,3 CO2 UPGRADE
12 E NEW MEL. UNIT 2 ANNUAL
17 E SP CREEK ANNUAL UNIT 2
45 E TRACY UNIT 4,5,6 CO2 UPGRADE
46 E TRACY UNIT 5 ANNUAL
47 E TRACY UNIT 6 ANNUAL
48 E ONEILL PLANT SS & TRANSF. INSPECTION
49 E ONEILL UNIT 4,5,6 CO2 UPGRADE
50 E O'NEILL UNIT 1 ANNUAL
51 E ONEILL UNIT 1,2,3 CO2 UPGRADE
52 E O'NEILL UNIT 2 ANNUAL
53 E O'NEILL UNIT 3 ANNUAL
54 E O'NEILL UNIT 4 ANNUAL
Task [ Rolled Up Task [T External Tasks | |
Project: 2001_5V8 Progress Rolled Up Milestone 3 Project Summary ~— [i—————rm
Date: Tue 5/15/01 Milestone [ | Rolled Up Progress
Summary e spit
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

3Q02 4Q02 1Q03 2Q03 3Q03 4Q03
ID £ |Task Name Jul | Aug | sep | oct [ Nov | Dec | Jan | Feb | Mar | Apr [ May [ gun | Jul | Aug | Sep | Oct | Nov
22 E FOLSOM U2 ANNUAL

55 E O'NEILL UNIT 5 ANNUAL

56 E O'NEILL UNIT 6 ANNUAL

23 E FOLSOM U1 ANNUAL

24 E KESWICK UNIT 1 ANNUAL

21 E SHASTA UNIT 1 TX PAINTING

25 [Ed |SP CREEK TX REHAB

36 [Fd FOLSOM U3 OVERHAUL

26 E KESWICK UNIT 2 ANNUAL

27 E TRINITY UNIT 1 ANNUAL

18 E SHASTA UNIT 5 TX PAINTING & REHAB
20 E SHASTA UNIT 2 TX PAINTING

28 E NIMBUS U2 ANNUAL

19 E SHASTA UNIT 3 TX PAINTING

29 E KESWICK UNIT 3 ANNUAL

30 E TRINITY UNIT 2 ANNUAL

3 E SHASTA UNIT 4 TURBINE

31 E CARR UNIT 1 ANNUAL

4 E SHASTA UNIT 5 TURBINE

32 E CARR UNIT 2 ANNUAL

33 E SHASTA UNIT 2 ANNUAL

34 E SP CREEK UNIT 1 ANNUAL

35 E SP CREEK UNIT 2 ANNUAL

37 E SHASTA UNIT 3 ? TURBINE INSTALL
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

3Q02 4Q02 1Q03 2Q03 3Q03 4Q03
ID £ |Task Name Jul | Aug | sep | oct [ Nov | Dec | Jan | Feb | Mar | Apr [ May [ gun | Jul | Aug | Sep | Oct | Nov
38 E TRINITY TRANSFORMER REHAB 10/1 I 11/8
39 E TRINITY UNIT 2 ANNUAL 11/11 (T 12/20
8 [Ed | TRINITY UNIT 2 2/3 [ 3/14
5  [Ed CARRUNIT 1 TURBINE 2/4 317
7 E TRINITY UNIT 1 2/28 4/10
6 E CARR UNIT 2 TURBINE 3/19 4/29
1 E SHASTA UNIT 1 TURBINE REPAIR
2 E SHASTA UNIT 2 TURBINE
Task [ Rolled Up Task [T External Tasks | |
Project: 2001_5V8 Progress Rolled Up Milestone [J Project Summary ~ [e———rg
Date: Tue 5/15/01 Milestone [ | Rolled Up Progress
Summary e spit
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

1Q04 2Q04 3Q04 4Q04 1Q05 2Q05
ID £ |Task Name Dec | Jan | Feb | Mar | Apr | May [ Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar [ Apr
9 E NEW MEL. UNIT1 SCROLL CASE
13 E SHASTA UNIT 3
10 E NEW MEL. UNIT 2 PEZIOMETER TUBES
40 E TRACY UNIT 1 ANNUAL
11 E NEW MEL. UNIT 1 SCROLL CAS REPAIR
14 E SP CREEEK UNIT 1 ANNUAL
41 E TRACY UNIT 2 ANNUAL
15 E SHASTA UNIT 4 ANNUAL TX rehab & PAINT
42 E TRACY UNIT 3 ANNUAL
43 E TRACY UNIT 3 AND 4 DISCHARGE VALVE REP.
16 E NIMBUS U1 ANNUAL
44 E TRACY UNIT 1,2,3 CO2 UPGRADE
12 E NEW MEL. UNIT 2 ANNUAL
17 E SP CREEK ANNUAL UNIT 2
45 E TRACY UNIT 4,5,6 CO2 UPGRADE
46 E TRACY UNIT 5 ANNUAL
47 E TRACY UNIT 6 ANNUAL
48 E ONEILL PLANT SS & TRANSF. INSPECTION
49 E ONEILL UNIT 4,5,6 CO2 UPGRADE
50 E O'NEILL UNIT 1 ANNUAL
51 E ONEILL UNIT 1,2,3 CO2 UPGRADE
52 E O'NEILL UNIT 2 ANNUAL
53 E O'NEILL UNIT 3 ANNUAL
54 E O'NEILL UNIT 4 ANNUAL
Task [ Rolled Up Task [T External Tasks | |
Project: 2001_5V8 Progress Rolled Up Milestone 3 Project Summary ~— [i—————rm
Date: Tue 5/15/01 Milestone [ | Rolled Up Progress
Summary e spit
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

1Q04 2Q04 3Q04 4Q04 1Q05 2Q05

ID £ |Task Name Dec | Jan | Feb | Mar | Apr | May [ Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar [ Apr

22 E FOLSOM U2 ANNUAL

55 E O'NEILL UNIT 5 ANNUAL

56 E O'NEILL UNIT 6 ANNUAL

23 E FOLSOM U1 ANNUAL

24 E KESWICK UNIT 1 ANNUAL

21 E SHASTA UNIT 1 TX PAINTING

25 [Ed |SP CREEK TX REHAB

36 [Fd FOLSOM U3 OVERHAUL

26 E KESWICK UNIT 2 ANNUAL

27 E TRINITY UNIT 1 ANNUAL

18 E SHASTA UNIT 5 TX PAINTING & REHAB

20 E SHASTA UNIT 2 TX PAINTING

28 E NIMBUS U2 ANNUAL

19 E SHASTA UNIT 3 TX PAINTING

29 E KESWICK UNIT 3 ANNUAL

30 E TRINITY UNIT 2 ANNUAL

3 E SHASTA UNIT 4 TURBINE

31 E CARR UNIT 1 ANNUAL

4 E SHASTA UNIT 5 TURBINE

32 E CARR UNIT 2 ANNUAL

33 E SHASTA UNIT 2 ANNUAL

34 E SP CREEK UNIT 1 ANNUAL

35 E SP CREEK UNIT 2 ANNUAL

37 E SHASTA UNIT 3 ? TURBINE INSTALL

Task [ Rolled Up Task [T External Tasks | |
Project: 2001_5V8 Progress Rolled Up Milestone 3 Project Summary ~— [i—————rm
Date: Tue 5/15/01 Milestone [ | Rolled Up Progress
Summary e spit
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

1Q04 2Q04 3Q04 4Q04 1Q05 2Q05
ID £ |Task Name Dec | Jan | Feb | Mar | Apr | May [ Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar [ Apr
38 E TRINITY TRANSFORMER REHAB
39 E TRINITY UNIT 2 ANNUAL
8 [Ed | TRINITY UNIT 2
5 E CARR UNIT 1 TURBINE
7 [Ed TRINITY UNIT 1
6 E CARR UNIT 2 TURBINE
1 E SHASTA UNIT 1 TURBINE REPAIR 4/4
2 E SHASTA UNIT 2 TURBINE 4/4 :
Task [ Rolled Up Task [T External Tasks | |
Project: 2001_5V8 Progress Rolled Up Milestone 3 Project Summary ~— [i—————rm
Date: Tue 5/15/01 Milestone [ | Rolled Up Progress
Summary e spit
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

3Q05 4Q05 1Q06 2Q06 3Q06
ID £ |Task Name May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep
9 E NEW MEL. UNIT1 SCROLL CASE
13 E SHASTA UNIT 3
10 E NEW MEL. UNIT 2 PEZIOMETER TUBES
40 E TRACY UNIT 1 ANNUAL
11 E NEW MEL. UNIT 1 SCROLL CAS REPAIR
14 E SP CREEEK UNIT 1 ANNUAL
41 E TRACY UNIT 2 ANNUAL
15 E SHASTA UNIT 4 ANNUAL TX rehab & PAINT
42 E TRACY UNIT 3 ANNUAL
43 E TRACY UNIT 3 AND 4 DISCHARGE VALVE REP.
16 E NIMBUS U1 ANNUAL
44 E TRACY UNIT 1,2,3 CO2 UPGRADE
12 E NEW MEL. UNIT 2 ANNUAL
17 E SP CREEK ANNUAL UNIT 2
45 E TRACY UNIT 4,5,6 CO2 UPGRADE
46 E TRACY UNIT 5 ANNUAL
47 E TRACY UNIT 6 ANNUAL
48 E ONEILL PLANT SS & TRANSF. INSPECTION
49 E ONEILL UNIT 4,5,6 CO2 UPGRADE
50 E O'NEILL UNIT 1 ANNUAL
51 E ONEILL UNIT 1,2,3 CO2 UPGRADE
52 E O'NEILL UNIT 2 ANNUAL
53 E O'NEILL UNIT 3 ANNUAL
54 E O'NEILL UNIT 4 ANNUAL
Task [ Rolled Up Task [T External Tasks | |
Project: 2001_5V8 Progress Rolled Up Milestone 3 Project Summary ~— [i—————rm
Date: Tue 5/15/01 Milestone [ | Rolled Up Progress
Summary e spit
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

3Q05 4Q05 1Q06 2Q06 3Q06

ID £ |Task Name May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep

22 E FOLSOM U2 ANNUAL

55 E O'NEILL UNIT 5 ANNUAL

56 E O'NEILL UNIT 6 ANNUAL

23 E FOLSOM U1 ANNUAL

24 E KESWICK UNIT 1 ANNUAL

21 E SHASTA UNIT 1 TX PAINTING

25 [Ed |SP CREEK TX REHAB

36 [Fd FOLSOM U3 OVERHAUL

26 E KESWICK UNIT 2 ANNUAL

27 E TRINITY UNIT 1 ANNUAL

18 E SHASTA UNIT 5 TX PAINTING & REHAB

20 E SHASTA UNIT 2 TX PAINTING

28 E NIMBUS U2 ANNUAL

19 E SHASTA UNIT 3 TX PAINTING

29 E KESWICK UNIT 3 ANNUAL

30 E TRINITY UNIT 2 ANNUAL

3 E SHASTA UNIT 4 TURBINE

31 E CARR UNIT 1 ANNUAL

4 E SHASTA UNIT 5 TURBINE

32 E CARR UNIT 2 ANNUAL

33 E SHASTA UNIT 2 ANNUAL

34 E SP CREEK UNIT 1 ANNUAL

35 E SP CREEK UNIT 2 ANNUAL

37 E SHASTA UNIT 3 ? TURBINE INSTALL

Task [ Rolled Up Task [T External Tasks | |
Project: 2001_5V8 Progress Rolled Up Milestone 3 Project Summary ~— [i—————rm
Date: Tue 5/15/01 Milestone [ | Rolled Up Progress
Summary e spit
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

3Q05 4Q05 1Q06 2Q06 3Q06
ID £ |Task Name May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep
38 E TRINITY TRANSFORMER REHAB
39 E TRINITY UNIT 2 ANNUAL
8 [Ed | TRINITY UNIT 2
5 E CARR UNIT 1 TURBINE
7 [Ed TRINITY UNIT 1
6 E CARR UNIT 2 TURBINE
1 E SHASTA UNIT 1 TURBINE REPAIR 5/13
2 E SHASTA UNIT 2 TURBINE : 5/13
Task [ Rolled Up Task [T External Tasks | |
Project: 2001_5V8 Progress Rolled Up Milestone 3 Project Summary ~— [i—————rm
Date: Tue 5/15/01 Milestone [ | Rolled Up Progress
Summary e spit
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